COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 08/ 2016

ESTI MATE SUMVARY 13: 26: 22
CONTI D C20783 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20783- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0  DAYS TI ME ALLOW 69 WORK DAYS
VB |-70 TO SB |-225 E-17- SWEX PERCENT TI ME: 97.10 ORI G TI ME ALLOW 69 WORK DAYS
PRQJECT NO. NHPPO70A- 024
VB |-70 TO SB |-225 E-17- SWEX
NAVE OF RQAD:
PRQJECT COUNTI ES: ADANB DENVER
CONTRACTOR:
THE TRUESDELL CORPORATI ON PAY PERI OD ENDI NG 10/ 25/ 2016 DATE TI ME STARTED 07/11/2016
1310 West 23rd Street DATE LET 05/ 12/ 2016 DATE WORK BEGAN 07/ 11/ 2016
DATE AWARDED 05/ 24/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2016 DATE ACCEPTED
Tenpe AZ 85282 (602) 437-1711 DATE NOTI CE TO PROCEED  07/11/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,045, 145. 40 PARTI Cl PATI NG $ 1,707, 676. 28 $ 981, 655. 76
AWARD PRQJECT AM: $ 1,777, 777.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 83. 50% TOTAL EARNI NGS 1, 707, 676. 28 981, 655. 76
FUNDS AVAI LABLE: $ 337,469. 12 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 707, 676. 28 981, 655. 76
TOTAL CLAI VB $ 0.00 RETAI NAGE - 26, 666. 66 -7, 755. 50
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 681, 009. 62 973, 900. 26
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 681, 009. 62 973, 900. 26
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 973, 900. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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AMOUNT
TH S CUMULATI VE
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0. 00
7,126. 40
0. 00
300. 00
0. 00
0. 00
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0. 00
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0. 00
0. 00
435. 00



CONTI D: C20783 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20783-BI D ESTI MATE RUN 11/ 08/ 2016
PRQJECT: NHPPO70A- 024 ESTI MATE NO. 0003 13: 26: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 2. 000 2.000
HOUR 0. 000 0. 00
100. 00000 2. 000 200. 00
0065 208-00207 *Erosi on Control Managenent 6. 000 4.000
DAY 0. 000 0. 00
450. 00000 4.000 1, 800. 00
0070 212- 00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 200 3, 000. 00
15, 000. 00000 0. 200 3, 000. 00
0075 212-00032 *Soi | Condi tioni ng 0. 200 0. 000
ACRE 0. 200 6, 000. 00
30, 000. 00000 0. 200 6, 000. 00
0080 213-00003 *Mil ching (Wed Free) 0. 200 0. 000
ACRE 0. 200 4, 600. 00
23, 000. 00000 0. 200 4, 600. 00
0085 240- 00000 *Wldlife Biologist 40. 000 36. 000
HOUR 0. 000 0. 00
100. 00000 36. 000 3, 600. 00
0090 240- 00010 *Renoval of Nests 40. 000 11. 000
HOUR 0. 000 0. 00
100. 00000 11. 000 1, 100. 00
0095 240- 00020 *Netting 661. 000 0. 000
Sy 0. 000 0. 00
12. 00000 0. 000 0. 00
0100 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
17, 750. 00000 1.000 17, 750. 00
0105 607-11525 *Fence (Plastic) 456. 000 456. 000
LF 0. 000 0. 00
3. 30000 456. 000 1,504. 80
0110 612-00075 Reflector Strip (6 Inch) 300. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00



CONTI D C20783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20783-BI D ESTI MATE RUN 11/ 08/ 2016
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0003 13: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
20, 800. 00000 1. 000 20, 800. 00
0120 626- 00000 *Mobi | i zat i on 1. 000 0. 517
LS 0. 344 63, 642. 41
185, 007. 00000 0. 861 159, 291. 03
0125 626-01103 *Public Information Services (Tier I11) 1. 000 0. 500
LS 0. 500 2,500. 00
5, 000. 00000 1. 000 5, 000. 00
0130 627-00008 *Modi fi ed Epoxy Pavenment Marking 26. 000 0. 000
GAL 26. 000 6, 500. 00
250. 00000 26. 000 6, 500. 00
0135 627-00013 *Paverent Marking Paint (H gh Build) 91. 000 91. 000
GAL 0. 000 0. 00
55. 00000 91. 000 5, 005. 00
0140 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 287. 000 0. 000
SF 287. 000 4,592. 00
16. 00000 287. 000 4,592. 00
0145 630- 00003 *Uni formed Traffic Control 530. 000 232. 000
HOUR 72.500 4, 205. 00
58. 00000 304. 500 17, 661. 00
0150 630- 00007 *Traffic Control Inspection 51. 000 47.000
DAY 4.000 340. 00
85. 00000 51. 000 4, 335. 00
0155 630-00012 *Traffic Control Managenent 25. 000 15. 000
DAY 9. 000 5, 355. 00
595. 00000 24.000 14, 280. 00
0160 630-00031 Courtesy Patrol 420. 000 138. 250
HOUR 110. 600 7,742.00
70. 00000 248. 850 17, 419. 50
0165 630-80002 *Fl ashi ng Beacon (Sol ar) 11. 000 1. 500
EACH 1. 200 2,160. 00
1, 800. 00000 2.700 4, 860. 00



CONTI D C20783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20783-BI D ESTI MATE RUN 11/ 08/ 2016
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0003 13: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1.500
EACH 2.100 210. 00
100. 00000 3. 600 360. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 83. 000 1.500
EACH 3. 000 48. 00
16. 00000 4. 500 72.00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 41. 000 12. 000
EACH 20. 400 877. 20
43. 00000 32. 400 1, 393. 20
0185 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0190 630-80344 *Construction Traffic Sign (Special) 40. 000 4.500
SF -0.450 -11.70
26. 00000 4. 050 105. 30
0195 630- 80350 *Vertical Panel 70. 000 10. 000
EACH 8. 000 160. 00
20. 00000 18. 000 360. 00
0200 630-80355 *Portabl e Message Sign Panel 7.000 0. 500
EACH 5. 800 11, 600. 00
2, 000. 00000 6. 300 12, 600. 00
0205 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 500
Type
yee) EACH 1. 300 825. 50
635. 00000 1. 800 1, 143. 00
0210 630- 80360 *Drum Channel i zi ng Devi ce 110. 000 31.500
EACH 6. 300 170. 10
27.00000 37.800 1, 020. 60
0215 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 55. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0220 630-80370 *Concrete Barrier (Tenporary) 4, 600. 000 2,298. 000
LF 1, 838. 400 36, 768. 00
20. 00000 4, 136. 400 82, 728. 00



CONTI D C20783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20783-BID ESTI MATE RUN 11/ 08/ 2016
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0003 13: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80380 *Traffic Cone 300. 000 40. 000
EACH 144. 500 1,517. 25
10. 50000 184. 500 1,937.25
0230 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 500
(Tenporary)
EACH 0. 400 540. 00
1, 350. 00000 0. 900 1, 215. 00
0235 630-85041 *Mobi | e Attenuator 51. 000 12. 000
DAY 9. 000 5, 310. 00
590. 00000 21.000 12, 390. 00
0240 632-00000 N ght Work Lighting 1. 000 0. 500
LS 0. 500 2,500. 00
5, 000. 00000 1. 000 5, 000. 00
0245 700- 70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70014 F/ A Incentive Mlestone - weekend cl osures 100, 000. 000 100, 000. 000
FA 0. 000 0. 00
1. 00000 100, 000. 000 100, 000. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70129 F/ A Deck Rehabilitation 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70380 F/ A Erosi on Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20783-BID ESTI MATE RUN 11/ 08/ 2016
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0003 13: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1000 900- 00014 *Added Item (Lunp Sun)/ Concrete Slab Jacking 1. 000 1. 000
LS 0. 000 0. 00
15, 330. 00000 1. 000 15, 330. 00
1005 601-10250 Sl ab Jacki ng 752. 000 752. 000
LB 0. 000 0. 00
11. 60000 752. 000 8,723. 20
1010 619-30640 8 In Galv Pipe 0. 000 0. 000
LF 0. 000 0. 00
36. 75000 0. 000 0. 00
1015 202-00036 Rem of Pi pe (Spec) 0. 000 0. 000
LF 0. 000 0. 00
31. 50000 0. 000 0. 00
1020 202-00220 Rem Asphal t Mat 0. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
1025 203- 00060 Enb Matl (CP) 0. 000 0. 000
CY 0. 000 0. 00
92. 40000 0. 000 0. 00
1030 203-00000 Uncl Excav 0. 000 0. 000
CY 0. 000 0. 00
236. 25000 0. 000 0. 00
1035 506- 00206 Riprap (6 In) with Fabric 0. 000 0. 000
CY 0. 000 0. 00
367. 50000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 854, 216.40 $ 171,150.76 $ 556, 587. 28
CAT NOO300 STR E-17-SW
0280 202-00217 *Remove Concrete Pavenent (Planing) (Special) 392. 000 0. 000
Sy 392. 000 17, 640. 00
45. 00000 392. 000 17, 640. 00
0285 202- 00450 Renoval of Portions of Present Structure (O ass 1) 87. 000 44.000
SY 43. 000 7,740.00
180. 00000 87. 000 15, 660. 00



CONTI D C20783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20783-BID ESTI MATE RUN 11/ 08/ 2016
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0003 13: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STR E-17-SW
0290 202-00453 Renoval of Portions of Present Structure (C ass 2) 21.000 0. 000
SY 3. 000 840. 00
280. 00000 3. 000 840. 00
0295 202- 00504 *Renmoval of Expansion Device 220. 000 220. 000
LF 0. 000 0. 00
500. 00000 220. 000 110, 000. 00
0300 210- 00500 *Rebui | d Portions of Present Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 750. 00000 4. 000 7, 000. 00
0305 518-01004 *Bri dge Expansion Device (0-4 Inch) 88. 000 88. 000
LF 0. 000 0. 00
500. 00000 88. 000 44, 000. 00
0310 518-01109 *Bri dge Expansion Device (Greater Than 4 In)(Install 132. 000 132. 000
Ol
2 LF 0. 000 0. 00
220. 00000 132. 000 29, 040. 00
0315 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 10, 462. 000 252. 000
Sy 10, 210. 000 301, 195. 00
29. 50000 10, 462. 000 308, 629. 00
0320 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 7,091. 000 212. 800
CF 6, 414. 200 481, 065. 00
75. 00000 6, 627. 000 497, 025. 00
0325 601- 03041 *Concrete Cass D (Bridge) (Special) 46. 000 46. 000
CY 0. 000 0. 00
1, 600. 00000 46. 000 73, 600. 00
0330 602-00020 *Rei nforcing Steel (Epoxy Coated) 3, 810. 000 3, 810. 000
LB 0. 000 0. 00
3. 00000 3, 810. 000 11, 430. 00
0335 607-53137 *Fence Chain Link (Special) (36 Inch) 25. 000 0. 000
LF 25. 000 2,025. 00
81. 00000 25. 000 2,025. 00
CAT 0300 CURRENT AMI  $ 1, 156,729.00$% 810, 505.00$ 1, 116, 889. 00



CONTI D 20783 COLORADO DEPARTMENT OF TRANSPCRTATI ON Page 9
PON: 20783-BI D ESTI MATE RUN 11/ 08/ 2016
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0003 13: 26: 22
CURRENT PREV QTY/ ANMOUNT
REF ITEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD400  CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0340 620-00002 Field Cifice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0345 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00

CAT 0400 CURRENT AMI  $ 34,200.00 $

0.00$ 34, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 2,045, 145.40 $

981, 655.76$ 1,707, 676.28



